

NexaWorks - Supplier Proposal

Executive Summary

NexaWorks proposes a balanced supplier collaboration platform emphasizing controlled implementation, adoption, and post-go-live support. The solution aligns the requested 20-week target with phased migration and measurable acceptance gates.

Proposed Solution & Technical Capability

Modular cloud-native architecture with API gateway, workflow services, document service and analytics. SAP integration uses REST/OData and asynchronous event processing. OIDC/SAML SSO, tenant isolation, autoscaling, active-active application tier and multi-zone database are included. Capacity model covers 50,000 supplier users.

Implementation Plan

A detailed 19-week plan: discovery 2, solution design 2, configuration/build 5, integration/migration 4, UAT 3, training/pilot 2, production rollout 1. Each phase has entry/exit criteria. Staffing: engagement manager, program manager, architect, integration lead, 4 engineers, QA lead, security lead, training lead. Risks have owner, probability, impact, mitigation and contingency. A two-wave migration and rollback rehearsal are included.

Commercial Proposal

Cost Item	Amount (INR)	Assumption
Implementation	1,32,00,000	Includes migration and 4 integrations
Year-1 subscription/support	68,00,000	Up to 25,000 suppliers
Training package	Included	Train-the-trainer + recordings
3-year estimated total	3,18,00,000	Taxes excluded

Security & Compliance

ISO 27001 certification, encryption at rest/in transit, RBAC, privileged access reviews, centralized immutable audit logs, annual penetration tests, monthly vulnerability scanning, incident response playbooks, data retention controls, privacy impact review and DR exercises twice per year.

Support, Experience & References

24x7 P1 support, P1 acknowledgement 20 minutes, restoration target 4 hours. Named service manager, monthly service reviews, knowledge base and hypercare for six weeks. NexaWorks reports 11 enterprise implementations including manufacturing and retail programs above 15,000 suppliers. Three reference summaries are provided.

Risks and Assumptions

Success depends on timely source-data cleansing and ERP API availability. NexaWorks includes a data-quality workshop and integration mock service to reduce dependency risk.